

Decompose in viable components

Formulate the tasks to produce the components

Take dependencies into account

Assign resources to accomplish the tasks

Schedule the tasks for production

Review and check if everything is in place

Do a dry-run / fix / rerun to make sure everything works

Estimate turnaround time and needed budget

Make a business decision whether to continue or not

NO Re-assess product/service idea and start over

Choose marketing components

YES Produce components

Assemble product/service

